
UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604214N / AV-8B Aircraft

                                COST ($ in Millions) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 17.712 8.630 12.284 15.119 11.209 10.375 10.816
 
H0652 AV-8B 14.733 8.630 12.284 15.119 11.209 10.375 10.816
 
H2634 AV-8B (OSCAR) 2.979
 
 

 
 
 

 

 
 
 

 

  R-1 SHOPPING LIST - Item No. 84

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: (H0652) The program provides AV-8B Design, Development, Integration and Test of the following improvements: The Engine Life

Management Program (ELMP), Harrier 2.0 (H20), Escape System, Joint Mission Planning System (JMPS), Tactical Aircraft Moving Map Capability (TAMMAC) and Aircraft Handling . The ELMP is a
comprehensive plan to increase safety of flight and operational readiness of the AV-8B F402-RR-408 Engine. PMA-257 will accomplish this mission by conducting Engineering Project Description (EPD)
investigations and performing a series of planned Accelerated Simulated Mission Tests (ASMET) to derive engineering improvements to the engine. H20 corrects deficiencies & adds enhancements to the
Open System Core Avionics Requirement software (OC1.2). Litening Pilot Vehicle Interface (PVI) (funded separately with APN-5, OSIP 23-00) will be integrated simultaneously with H20. The Escape System
qualifies an improved ejection seat to reduce the risk of injury to aircrew. The JMPS is required as part of the DON directed migration to a common Navy and Marine Corps mission planning system. The
TAMMAC is the avionics system that will replace the aging/obsolete AN/ASQ-196 digital map set and the AN/ASQ-194 data storage set presently installed. A/C Handling and peformance is all engineering
activities for development and design to support aircraft safety flight clearance and concept exploration to support POM objectives.  

(U) (H2634) The program provides AV-8B Integration and Test of the following improvements, including: Open System Core Avionics Requirement (OSCAR), Joint Direct Attack Munition (JDAM),
HAVEQUICK SINCGARS, and Advanced Mission Computer (AMC). OSCAR is a form-fit-function replacement of the existing AV-8B mission and stores management computers that would capitalize on
commercial-off-the-shelf hardware components and modular high order software language which will provide the necessary computer memory and throughput to integrate current modifications such as JDAM
and HAVEQUICK/SINCGARS. On 7 Oct 96 ASN (RD&A) directed the Program Manager to proceed immediately with the OSCAR initiative. On 4 Sep 98, Special Assistant to ASN(RDA) approved OSCAR
program restructuring with capitalization on the Advanced Mission Computer (AMC). The title of the Operational Flight Program (OFP) software development effort which integrates the JDAM and
HAVEQUICK/SINCGARS into the AV-8B was changed from C2.0 to OC 1.2 to reflect the change of effort in accordance with the ASN (RDA) approved AV-8B OSCAR initiative. OSCAR completed first flight
29 May 1998. OSCAR successfully completed Iteration 4 and 5 flight testing and commenced Iteration 6 in first quarter FY01 for OC1.1. LRIP approval 2nd quarter of FY2002. Completed developmental
testing of OC1.2 fourth quarter FY2002. OTRR approval fourth quarter FY02. OPEVAL commenced 4th QTR FY02. Operational test was decertified 4th QTR FY02 to address software anomalies. Anomalies
were corrected and OTRR recertification 1st QTR FY03.  OPEVAL commenced 2nd QTR FY03.  LRIP II approval received 3rd QTR FY03.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B

                        COST ($ in Millions) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 14.733 8.630 12.284 15.119 11.209 10.375 10.816
 
RDT&E Articles Qty     

 

  R-1 SHOPPING LIST - Item No. 84

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
(H0652) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: (H0652) The program provides AV-8B Design, Development, Integration and Test of the following improvements: The
Engine Life Management Program (ELMP), Harrier 2.0 (H20), Escape System, Joint Mission Planning System (JMPS), Tactical Aircraft Moving Map Capability (TAMMAC) and Aircraft Handling .
The ELMP is a comprehensive plan to increase safety of flight and operational readiness of the AV-8B F402-RR-408 Engine. PMA-257 will accomplish this mission by conducting Engineering
Project Description (EPD) investigations and performing a series of planned Accelerated Simulated Mission Tests (ASMET) to derive engineering improvements to the engine. H20 corrects
deficiencies & adds enhancements to the Open System Core Avionics Requirement software (OC1.2). Litening Pilot Vehicle Interface (PVI) (funded separately with APN-5, OSIP 23-00) will be
integrated simultaneously with H20. The Escape System qualifies an improved ejection seat to reduce the risk of injury to aircrew. The JMPS is required as part of the DON directed migration to a
common Navy and Marine Corps mission planning system. The TAMMAC is the avionics system that will replace the aging/obsolete AN/ASQ-196 digital map set and the AN/ASQ-194 data
storage set presently installed. A/C Handling and peformance is all engineering activities for development and design to support aircraft safety flight clearance and concept exploration to support
POM objectives.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /    BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B

 B. Accomplishments/Planned Program

FY 03 FY 04 FY 05
Aircraft Handling 2.879 0.782 0.651
RDT&E Articles Quantity    

FY 03 FY 04 FY 05
Engine Life Management Plan (ELMP) 7.719 2.294 6.014
RDT&E Articles Quantity   

FY 03 FY 04 FY 05
Joint Mission Planning System (JMPS) 2.723 0.000 0.000
RDT&E Articles Quantity   

 

  R-1 SHOPPING LIST - Item No. 84

Aircraft handling and performance investigations to improve safety and increase operational performance.  Conduct study of AV-8B Obsolescense (Laser Maverick & other)  issues & 
continue aircraft handling and performance investigations to improve safety and increase operational performance.   Conduct testing and analysis of AV-8B obsolescence (Laser Maverick & 
other) issues and  continue aircraft handling and performance investigations to improve safety and increase operational performance.

Testing, analysis and integration to improve safety of flight and operational readiness of the AV-8B Engine.  Formalize engine design development efforts to be  incorporated into the engine. 
Complete ASMET III  testing of the AV-8B engine and formalize Engine design development efforts  based off of ASMET III and incorporate into the engine. 

Software design, development, and integration of the AV-8B JMPS.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B

B. Accomplishments/Planned Program (Cont.)

FY 03 FY 04 FY 05
Harrier 2.0 (H20) 1.412 0.000 0.000
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Tactical Aircraft Moving Map Capability (TAMMAC) 0.000 5.554 5.619
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 84

Conducted design and development, integration of the H20 flight software program, PDR, CDR, Development Test (DT) and Operational Testing (OT).

Program initiation and integration of Tactical Aircraft Moving Map Capability (TAMMAC) and PDR /CDR.  Development Test (DT) and Operational Testing (OT) of Tactical Aircraft Moving Map 
Capability (TAMMAC) 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2003 FY 2004 FY 2005
Previous President's Budget: 16.063 10.527 12.365
Current BES/President's Budget 14.733 8.630 12.284
Total Adjustments -1.330 -1.897 -0.081

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions -0.097
SBIR/STTR Transfer -0.227
Economic Assumptions -0.073
Reprogrammings -1.103
Other Adjustments -1.800 -0.008
Congressional increases
Subtotal -1.330 -1.897 -0.081

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 84

N/A

AVJMPS DT, OTRR, OT & IOC schedule moved to the right 1 QTR due to PMA-233 schedule slip in delivering the JMPS build 5.  TAMMAC DT, OTRR, & IOC moved to the right 1QTR 
due to reliance on AVJMPS completion.  H20: DT, OTRR & IOC moved to the right 1 QTR due to OSCAR OT delays.  H2O OT moved to the right 2 QTRs due the the addition of 
requirements and the incorporation of Litening AT.  TAMMAC OT moved to the right 2 QTR due to funding constraints.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

APN BLI 051400, AV-8B Series Modifications 58.561 57.437 20.808 28.656 16.593 16.317 16.612 46.324 261.308

E. ACQUISITION STRATEGY: 

 

  R-1 SHOPPING LIST - Item No. 84

All efforts under Aircraft Handling provide investigations and analysis of testing and flight clearance authorization necessary to assess overall system capability and integration of projects.  
Funding for the Escape System will qualify  an improved ejection seat design and will be placed on a cost type fee contract awarded to UPCO and HARCO.  Funding for the Engine Life 
Management Program (ELMP) will be placed on a cost type contract to Rolls Royce to address safety of flight issues, top readiness degraders, engine removal and mission failure drivers in order 
to improve Fleet readiness and cost of ownership. It is also developed to assess  life management program issues and design fixes for any service revealed deficiencies.    NAWCWD, China 
Lake began integration of the AVJMPS program in FY01.  Harrier 2.0 (H20) is a follow on to the OSCAR Operational Flight Program (OFP).  OC1.2 to be simultaneously integrated into the aircraft 
with Litening (funded separately with APN-5, OSIP 23-00).
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604214N / AIRCRAFT H0652 / AV-8B
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development Various Various 9.606 9.606 9.606

Primary Hdw Dev. - Ejection Seat C/CPFF Various 2.639 2.639 2.639

Primary Hdw Dev. - ELMP C/CPFF Rolls Royce 4.993 6.274 03/03 2.294 12/03 4.626 12/04 29.293 47.480 47.480

Primary Hdw Dev. - H20 C/CPFF Ratheon / Boeing 5.603 5.603 5.603

Primary Hdw Dev. - Other Various Various 1,360.587 1,360.587 1,360.587

Systems Engineering WX NAWC-WD China Lake 26.442 0.787 02/03 4.435 11/03 4.663 11/04 8.682 45.009

Systems Engineering WX NAWC-AD Pax 2.673 0.637 11/03 1.376 11/04 16.782 21.468

Systems Engineering WX NAWC-AD NADEP 11.104 11.104

Award Fees C/CPAF Various 0.838 0.060 12/02 0.898 0.898

  Subtotal Product Development 1,424.485 7.121 7.366 10.665 54.757 1,504.394

Software Development - JMPS WX NAWC-WD China Lake 2.085 2.723 02/03 4.808

Development Support 

Integrated Logistics Support

Configuration Management

Technical Data

Studies & Analyses

GFE

Award Fees

  Subtotal Support 2.085 2.723 0.000 0.000 0.000 4.808

 

  R-1 SHOPPING LIST - Item No. 84

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC-WD China Lake 33.950 1.033 07/03 34.983

Operational Test & Evaluation WX NAWC-WD China Lake 19.458 19.458

  Subtotal T&E 53.408 1.033 0.000 0.000 0.000 54.441

Contractor Engineering Support C/CPFF NAWC-AD PAX 47.262 1.264 12/02 0.434 12/03 0.434 12/04 2.359 51.753 51.753

Government Engineering Support WX NAWC-AD Pax 2.242 12/02 0.689 10/03 1.071 10/04 13.434 17.436

Travel WX NAWC-AD PAX 0.146 0.350 11/02 0.141 10/03 0.114 10/04 0.442 1.193

0.000

  Subtotal Management 47.408 3.856 1.264 1.619 16.235 70.382

Total Cost 1,527.386 14.733 8.630 12.284 70.992 1,634.025

 

  R-1 SHOPPING LIST - Item No. 84

Remarks:

Remarks:

Remarks:
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

System
Development

Engine Life
Management Program
Contract Award

Software
AVJMPS Delivery

H20 Delivery

TAMMAC S/W Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

  R-1 SHOPPING LIST - Item No.
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2007 2008 2009

84

2006

AVJMPS CDR

AVJMPS DT 

AVJMPS
 IOC

AVJMPS OT 

AVJMPS 
OTRR

TAMMAC
 PIR

TAMMAC
 PDR/CDR

TAMMAC DT 

TAMMAC
OTRR

TAMMAC OT 

H2.0 PDR H2.0 CDR

H2.0 DT 

H2.0 OT 

ELMP ELMP ELMPELMP

H2.0 OTRR

TAMMAC
IOC

H20
IOC
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UNCLASSIFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:
February 2004

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /   BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
ELMP Contract Award 2Q
H20 PDR 4Q
H20 CDR 1Q
ELMP Contract Award 1Q
AVJMPS Critcial Design Review CDR 1Q
AVJMPS DT 4Q 1Q
H20 DT 4Q 1Q
ELMP Contract Award 1Q
AVJMPS OTRR 2Q
TAMMAC PIR 2Q
H20 OTRR 3Q
AVJMPS OT 2Q-3Q
AVJMPS Introduction to Fleet 3Q-4Q
AVJMPS Delivery 3Q-4Q
TAMMAC PDR / CDR 3Q-4Q
H20 OT 3Q-4Q
ELMP Contract Award 1Q
H20 Delivery 2Q
H20 IOC 2Q
TAMMAC DT 2Q
TAMMAC OTRR 3Q
TAMMAC OT 4Q 1Q
TAMMAC S/W Delivery 2Q
TAMMAC IOC 2Q

  R-1 SHOPPING LIST - Item No. 84
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604214N  / AV-8B AIRCRAFT H2634 / OSCAR

                        COST ($ in Millions) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 2.979
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 84

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
            
(H2634) The program provides AV-8B Integration and Test of the following improvements, including: Open System Core Avionics Requirement (OSCAR), Joint Direct Attack Munition (JDAM),

HAVEQUICK SINCGARS, and Advanced Mission Computer (AMC). OSCAR is a form-fit-function replacement of the existing AV-8B mission and stores management computers that would
capitalize on commercial-off-the-shelf hardware components and modular high order software language which will provide the necessary computer memory and throughput to integrate current
modifications such as JDAM and HAVEQUICK/SINCGARS. On 7 Oct 96 ASN (RD&A) directed the Program Manager to proceed immediately with the OSCAR initiative. On 4 Sep 98, Special
Assistant to ASN(RDA) approved OSCAR program restructuring with capitalization on the Advanced Mission Computer (AMC). The title of the Operational Flight Program (OFP) software
development effort which integrates the JDAM and HAVEQUICK/SINCGARS into the AV-8B was changed from C2.0 to OC 1.2 to reflect the change of effort in accordance with the ASN (RDA)
approved AV-8B OSCAR initiative. OSCAR completed first flight 29 May 1998. Successfully completed Iteration 4 and 5 flight testing and commenced Iteration 6 in first quarter FY01 for OC1.1.
LRIP approval 2nd quarter of FY2002. Completed developmental testing of OC1.2 fourth quarter FY2002. OTRR approval fourth quarter FY2002. OPEVAL commenced 4th QTR FY02.
Operational test was decertified 4th QTR FY02 to address software anomalies. Anomalies were corrected and OTRR recertification 1st QTR FY03. OPEVAL commenced 2nd QTR FY03. LRIP II
approval received 3rd QTR FY03.  
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-5 0604214N / AV-8B AIRCRAFT H2634 / OSCAR

 B. Accomplishments/Planned Program

FY 03 FY 04 FY 05
OSCAR 2.979
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 84

The Open Systems Core Avionics Requirements (OSCAR) initiative replacing the Mission Computer and Store Management System with Commerical components and continued 
devlopment of the common integrated Night Attack/Radar software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H2634 / OSCAR

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

APN BLI 051400, AV-8B Series Modifications 58.561 57.437 20.808 28.656 16.593 16.317 16.612 46.324 261.308

E. ACQUISITION STRATEGY: 

 

  R-1 SHOPPING LIST - Item No. 84

PEO(A) ADM Ser DPEO(A)-ACQ2/015-97 dated 6 March 1997 approved the MSII acquisition strategy for OSCAR as an ACAT IVT program.  OSCAR avionics CDR was held in 
January 1998 and completed first flight 29 May 1998.  Using the NAWC-WD CPAF contract, funds will be used for basic design definition, drawing development, and OFP 
development and test.  Twelve  Mission System Computers and fourteen Warfare Management Computer engineering models have been procured for laboratory and flight test.  
The NAWC-WD/Boeing follow-on CPAF Contract was awarded on 16 December 1998.  The period of performance will be for five years based on the need to complete Open 
System Core Avionics Requirement (OSCAR) and begin follow-on software block upgrade H2.0.  As directed during 4 September 1998 program restructuring, an ACAT 
redesignation letter was approved changing the OSCAR program from an ACAT IVT program to an ACAT II program.   The schedule was revised due to impact of AV-8B F402-
RR-408 engine red stripe which resulted in a 5-month developmental test impact delay.  Revised schedule has been approved and is currently being executed.  OTRR approval  
fourth quarter FY2002.  FRP moved to 2Q FY04.  OPEVAL commenced 4th QTR FY02.  Operational test was decertified 4th QTR FY02 to address software anomalies.  
Anomalies were corrected and OTRR recertification 1st QTR FY03.  OPEVAL commenced 2nd QTR FY03.  LRIP II approval received 3rd QTR FY03.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H2634 / OSCAR

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2003 FY 2004 FY 2005
Previous President's Budget: 2.091 0.000 0.000
Current BES/President's Budget 2.979 0.000 0.000
Total Adjustments 0.888 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer -0.018
Economic Assumptions
Reprogrammings 0.906
Other Adjustments
Congressional increases
Subtotal 0.888 0.000 0.000

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 84

N/A 

OTRR approval  fourth quarter FY2002.   OPEVAL commenced 4th QTR FY02.  Operational test was decertified 4th QTR FY02 to address software anomalies.  Anomalies were corrected 
and OTRR recertification 1st QTR FY03.  OPEVAL commenced 2nd QTR FY03.  LRIP II approval received 3rd QTR FY03.  FRP moved to 2Q FY04. 
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604214N / AV-8B AIRCRAFT H2634 / OSCAR
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/CPAF Boeing St Louis 64.806 64.806 64.806

Primary Hardware Development C/CPFF DCMC, Draper Laboratory 0.285 0.285 0.285

Primary Hardware Development C/FFP DSC.KMX Norfolk 0.406 0.406 0.406

Systems Engineering WX NAWC-WD China Lake 40.893 40.893

Systems Engineering WX NAWC-AD Pax River 3.015 0.224 10/02 3.239

Systems Engineering Various PMA-209 3.518 0.930 02/03 4.448

Award Fees C/CPAF Boeing St Louis 8.967 8.967 8.967

  Subtotal Product Development 121.890 1.154 0.000 0.000 0.000 123.044

Development Support Equipment Various Various 0.284 0.284

Integrated Logistics Support Various Various 0.323 0.323

Configuration Management Various Various 0.143 0.143

  Subtotal Support 0.750 0.000 0.000 0.000 0.000 0.750
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Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H2634 / OSCAR
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC-WD China Lake 14.553 14.553

Operational Test & Evaluation WX NAWC-WD China Lake 3.001 3.001

Operational Test & Evaluation WX COMOPTEVFOR, Norfolk 1.000 1.813 02/03 2.813

  Subtotal T&E 18.554 1.813 0.000 0.000 0.000 20.367

Contractor Engineering Support C/CPFF NAWC-AD Patuxent River 0.402 0.402 0.402

Travel WX NAWC-AD Patuxent River 0.019 0.012 07/03 0.031

SBIR Assessment 0.165 0.165

  Subtotal Management 0.586 0.012 0.000 0.000 0.000 0.598

Total Cost 141.780 2.979 0.000 0.000 0.000 144.759
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Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H2634 / OSCAR

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Software
OC1.2 Integration

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP 

FRP START

DELIVERIES (ACFT -CUM) 2 11 20 26 37 43 46 49 52 55 58 61 67 73 79 85 91 94 97 100 105 111 115

  R-1 SHOPPING LIST - Item No.
* Not required for Budget Activities 1, 2, 3, and 6

84

2006 2007 2008 20092002 2003 2004 2005

MS III

DT-IIB

OT-II 

LRIP II Decision

DT-IIA

OTRR

LRIP I Decision

DECERT

OTRR RECERT

FRP

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604214N / AV-8B AIRCRAFT H2634 / OSCAR

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
LRIP I 2Q
OC1.2 Integration 1Q-3Q
OC1.2 DT IIA 1Q-2Q
OC1.2 DT IIB 3Q
OC1.2 OTRR 4Q
Begin OT II 4Q
OT II Decertification 1Q
OC1.2 OTRR Recertification 1Q
OT II 2Q 1Q
LRIP II 3Q
MSIII 2Q
Full Rate Production Start 2Q

  R-1 SHOPPING LIST - Item No. 84

February 2004
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